
Cross-Cascades Model Development
MEPLAN Model Development Workplan
Task List and Schedule

WSDOT Cross-Cascades Corridor Modeling Task February March April May June
5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25

Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 Develop Model Specification

2 Develop Baseline Model Networks (base & future years) Data Collection/Processing
3 Develop Zone System and data

Develop Highway  O-D Trip Table for Phase 2

4 Develop Assignment and Route Choice Functions Build Components Fine-Tune
5 Develop Mode Split Functions 
6 Develop Land Use Model
7 Trade-to-Trip Conversion Model (Generation Model)
8 Establish Exogenous Travel Demand ("Through" Trips)

9 Establish consistent interaction for base year Match Base Year
10 Develop Incremental Models (3 year steps)

11 Meetings X
12 Develop Documentation
13 Training of WashDoT Staff

Phase II

Peer
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